
 
 
 
 
Executive Summary 
 
Detailed program status reports are posted to the Arkansas Geographic Information 
Office website once every month.  The State Land Information Board and other major 
stake-holders are on an email distribution list that will contain a quick summary of the 
program status and a link to the detailed report on the website.  For additional 
information, visit the Arkansas Centerline File Program (ACF) website at:   
http://www.gis.state.ar.us/AGIO/ACF/ACF_status.asp. 
 
Below is a listing from most to least current Arkansas Centerline File Program (ACF) 
milestones: 
 

• May 13, 2003 –  Hosted the Fulton County 9-1-1 Coordinator at the AGIO for 
training on developing address point data and converting his centerline data into 
the ACF standard. 

 
• May 12, 2003 –  Posted Newton County to the website for download as “best 

available.”  AHTD digitized the map using the ADOP imagery, the AGIO 
converted it to a GIS layer with an ACF database template and the AR One Call 
Center added street name and other attributes.  Address ranges and private drives 
will be added at a later time by the county. 

 
• May 5, 2003 –  Went to Wynne, AR to meet with the Cross County Cooperative 

Extension Service to discuss the need for 9-1-1 address mapping and how the 
CAMP program will assist the county in developing their program. 

 
• May 2, 2003 –  Met with Lonoke County 9-1-1 and the 9-1-1 Company to discuss 

issues with the mapping deliverable and possible solutions.  We will follow up in 
a few weeks to see if the changes have been made and evaluate the file for 
adherence to the ACF standards. 

 
• May 1, 2003 –  Attended a meeting at the EAST lab in Eureka Springs with the 

Carroll County 9-1-1 office to discuss coordination of mapping efforts for 9-1-1 
and how the EAST program will assist by developing a pilot project. 
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• April 28, 2003 –  AGIO met with MSAG Data Consultants to view their software 
products for 9-1-1 call location and discuss their methodology for 9-1-1 mapping 
data development. 

 
• April 25, 2003 –  The AGIO hosted a meeting with Central Arkansas, White 

River, Western Arkansas and Eastern Arkansas Planning and Development 
Districts to discuss how the ACF Program applies to 9-1-1 mapping.  Several 
issues were disused relating to field verification of addresses vs. creating a 
database using MSAG ranges.  The AGIO is in the process of developing a White 
Paper that illustrates these issues that can be used for education purposes, 
especially for counties getting ready to solicit 9-1-1 mapping services. 

 
• April 22, 2003 –  The AGIO submitted a grant proposal that would provide 

funding to develop data loading procedures of ACF county layers into GeoStor.  
The proposal was to develop a system of automated authentication process and 
data validation procedures of each county file and queue exceptions for a 
technician to resolve.  The proposal also addressed data loading funding for the 
final data layers. 

 
• April 11, 2003 –  Began working on an AutoCAD file from Columbia County to 

pull it into a GIS environment and prep it for the county to convert to the ACF 
standard. 

 
• April 10, 2003 –  Began working on Fulton County’s AutoCAD 9-1-1 map.  

Brought it into a GIS environment, positioned it spatially based on the CAD 
coordinate system and devised a methodology to pull in text graphics as attributes 
in the GIS layer for street name, address range, and address number for points. 

 
• April 8, 2003 –  Met with PAgis on the issues needed to be resolved to get Pulaski 

County fully in the ACF Standard.  Also discussed issues with data maintenance. 
 
• April 2,3,4 2003 –  Attended the NENA/APCO 9-1-1 Conference in Little Rock.  

Presented on the ACF Program and manned a booth to answer questions and 
distribute information. 

 
• April 1, 2003 –  Visited the Perry County 9-1-1 office to view their road map data 

and advise them on how to get the data ready for Phase II 9-1-1 and into the ACF 
Standard.  They currently have a TIGER map with updated attributes and a few 
streets added to it. 

 
• March 27, 2003 –  Follow up technical meeting with Carroll County 9-1-1 staff 

on how to migrate their data to the ACF standard and adjust the spatial accuracy 
and attributes to meet the standard. 
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• March 25, 2003 –  Attended a retreat at UALR for all Planning and Development 
Districts interested in providing GIS services and presented on ACF status and 
issues with GIS road data development. 

 
• March 24, 2003 –  Visited Monroe County to address a few discrepancies in the 

road layer to get it into the ACF Standard and post it to the website.  Met with 
Woodruff County 9-1-1 coordinator to get a copy of their road map data for 
evaluation.  Met with Central Arkansas Planning and Development District to 
review the work they are doing for Prairie County. 

 
• March 19, 2003 –  Presented to the Southwest Arkansas Planning and 

Development district staff and constituents on the ACF Program and how they 
can get started. 

 
• March 17 2003 –  Received Newton County updated road mapping from the 

DOQQs from AHTD.  Brought it into a GIS environment and structured the 
database in the ACF format, then sent it to AR One Call to add road names and 
other attributes. 

 
• March 15, 2003 –  Meeting with Washington County 9-1-1 to review their 

mapping and discuss further development..  Also meeting with Benton County to 
discuss details of their project. 

 
• March 14, 2003 – Meeting with Carroll County 9-1-1 to review their mapping and 

discuss further development. 
 
• March  7, 2003 –  Visited Baxter County Road and Bridge and 9-1-1 to review 

their existing mapping and made plans to adjust their mapping to the ACF 
standard in the future and how they could proceed with a full blown GIS, asset 
management system and capitol improvements program. 

 
• March 5, 2003 –  Had a meeting with Rick ihde-adh from the Nuclear Planning 

and Response Team in Russellville and discussed how to use GeoStor and the 
state of centerlines in his region.  Then, met with Charles Molsbee of M&M GIS 
to discuss M&M becoming an ACF feature vendor.  He provided AGIO with 
copies of the data he developed for Garland, Hot Spring and Montgomery County 
and agreed to develop new data in the ACF standard with no fee distribution.  He 
wants to adjust the existing data to meet the standard for Garland, Hot Spring and 
Montgomery. 

 
• February 23-25, 2003 –  Attended the National Emergency Number Association 

Critical Issues Forum.  Attended a short course on the technical issues with 
delivering e9-1-1 and w9-1-1 service to the public and how that affects the ACF 
program.  Also met with Congressman Boozman and his aide, Congressman 
Ross’s aide, and Congressman Berry’s aide to raise awareness of the state of 
centerlines in Arkansas and how that affects w9-1-1 service and other sectors.  
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Also met with the Census Bureaus TIGER modernization reps to bring them up to 
speed on mapping in Arkansas and how we can work together. 

 
• February 14, 2003 –  Follow up meeting and training for the 9-1-1 company to 

address specific issues in Lonoke County. 
 
• February 13, 2003 –  Met with Sharp County Road and Bridge and White River 

Planning and Development District to discuss issues with centerline data 
development and using GeoStor to acquire supporting data. 

 
• February 11, 2003 –  Visited the Van Buren County 9-1-1 office to discuss 

adjusting their existing mapping to the ADOP imagery. 
 
• February 6, 2003 – Discussed data development issues with Drew County Road 

and Bridge and 9-1-1 and did some training on ArcGIS. 
 
• February 3-4, 2003 –  Attended the County Judges Association of Arkansas’s 

Spring Conference to coordinate many ACF issues. 
 
• January 31, 2003 –  Met with the 9-1-1 Company to discuss methodology to 

ensure their deliverable to clients would adhere to the ACF standards. 
 
• January 23, 2003 –  Trained Pope County on how to adjust their existing mapping 

using the DOQQs into the ACF standard. 
 
• January 21, 2003 –  Met with the Commercial Mobile Radio Service Board and 

presented the ACF program and discussed issues with implementing w9-1-1 
Phase II and existing centerline mapping. 

 
• January 15, 2003 – AGIO hosted a meeting for all county judges, 911 

coordinators, Office of Emergency Management representatives and Road & 
Bridge representatives.  The meeting was held at the Association of Arkansas 
Counties and funded through a grant from the Mid-America GIS Consortium.  
There were 133 county representatives in attendance from over 40 counties.  
AGIO presented on the following topics:  ACF and GPS standards, ACF status, 
options for ACF data creation with approximate schedule and cost including 
developing the data in-house using DOQs and/or GPS, using their local Planning 
and Development District, and ACF feature vendors.  We showed them examples 
of the US Census and old AHTD maps and their inaccuracy and incompleteness.  
We collected technical contacts for each county and discovered several more 
agencies that may have data that will be useful to the program.  We also made 
progress in getting local support for the program, including coordination and 
maintenance issues. 

 
• January 8, 2003 – Met with Paul Strickland and Terri Black both of whom are 

former NENA representatives and SBC employees that have started their own 
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mapping company.  We talked about the ACF standards and how to provide 
counties with the best product using DOQs and data from GeoStor. 

 
• December 17, 2002 – AGIO sends out invitation letters to all county judges 

inviting them to an informative coordination meeting for the ACF program.  The 
meeting will inform them of the current status of their county, details on 
following the standard, and their role in data creation and maintenance.  The 
different options for creating centerline data include an anticipated schedule; costs 
and benefits of the different methodologies will also be covered. 

 
• December 16, 2002 – Met with Robert Middleton of the Eastern Arkansas 

Planning and Development District to help get Mississippi reformatted to the 
ACF standard and train Robert on ACF methodologies. 

 
• December 13, 2002 – Arkansas One Call finishes attributing the centerlines from 

Searcy County with road names, types and other data.  The centerlines were 
created by AHTD digitizing on top of the ADOP imagery.  AGIO added private 
and miscellaneous drives.  One Call will add the address ranges next year in 
conjunction with Searcy County’s 911 implementation. 

 
• November 27, 2002 – AGIO visited Hot Spring County to see a demo of MapStar 

and full Phase I E-911 implementation using M&M centerline data.  M&M has 
developed data for Garland County and is preparing data in Montgomery and Pike 
Counties. 

 
• November 18, 2002 - AGIO posts Madison County to the ftp site as the first local 

database to meet the ACF standard.  It can be downloaded in ESRI shapefiles in 
various coordinate systems at (ftp://agio.state.ar.us/ftp/acf/madison_county ). 

 
• November 14, 2002 - AGIO completes the addition of miscellaneous roads and 

private drives to the Searcy Co. mapping from AHTD and forwards the database 
to Arkansas One Call for attribution in conjunction with the county’s 911 
coordinator.  AGIO completes a pilot project illustration concerning how points 
from the County Assessor Mapping Program (CAMP 
http://www.gis.state.ar.us/AGIO/CAMP.asp ) can be used to populate geocodable 
attributes efficiently onto mapping. 

 
• November 13, 2002 – AGIO meets with Spatial Data Research (contractor doing 

work in Lincoln, Miller, and Nevada county) who agrees to provide the AGIO 
with a data structure translation wizard so that the data they produce will adhere 
to the ACF standard. 

 
• November 10, 2002 - AGIO receives introductory data for review of preliminary 

database of roads collected using mapping grade GPS and field-verified 
geocodable attributes for adherence to the ACF standard for Lincoln and Miller 
counties. 
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• November 4, 2002 - AGIO meets with a representative from Plant Equipment 

(contractor that produces MapStar for 911 offices in several counties).  We verify 
that data in the ACF format will work with their software. 

 
• November 1, 2002 - AGIO develops methodology for county and feature level 

metadata as well as unique i.d. population. 
 

• October 31, 2002 - AGIO meets with Pulaski Area GIS (PAgis) to discuss status 
of their centerlines.  Data should be available in early 2003. 

 
• October 23, 2002 - Greene County submits the local centerline data for review 

and reformatting to the ACF standard. 
 
• October 14, 2002 - Madison County is the first to turn over their local centerline 

database for review. 
 
• October 3, 2002 - ACF GIS layer templates are posted to the AGIO website in 

ESRI, Intergraph, MapInfo and MS Access format. 
 

• October 1, 2002 - AGIO completes review and comments of Conway County’s 
preliminary database of roads collected using mapping grade GPS and field-
verified geocodable attributes for adherence to the ACF standard. 

 
• September 26, 2002 - The Arkansas Centerline File Standard is officially filed 

with the Arkansas State Library as a rule and regulation.  The Arkansas Highway 
and Transportation Department finishes mapping the Searcy Co. centerlines from 
Arkansas Digital Ortho Program aerial photos:  
http://www.gis.state.ar.us/AGIO/adop.htm 

 
• September 16, 2002 - AGIO hires a GIS Specialist to serve as project lead on the 

ACF Program. 
 
• September 2002 - The Arkansas Centerline File Standard is presented to the ALC-

Administrative Rules and Regulations Committee.  
 

• August 2002 - The Arkansas State Land Information Board votes to adopt the 
following for inclusion into the proposed Arkansas Centerline File Standard: 
Centerline shall include all clearly defined passages through which a 
standard vehicle may travel as well as driveways extending more than 500 
feet and/or driveways containing two or more addressed structures. 
 

• August 2002 - It is brought to the attention of the Arkansas State Land 
Information Board and Arkansas Geographic Information Office that “centerline” 
is not clearly defined in the standard and the capturing of driveways should be 
included. 
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• July 2002 - Arkansas Centerline File Standard is submitted to the Bureau of 

Legislative Research to begin the promulgation process. 
 

• July 2002 - Arkansas Centerline File Standard official promulgation notice is 
mailed to 202 boards, commissions, agencies, higher education, vocational 
facilities, and county judges. 

 
• June 2002 - Arkansas State Land Information Board adopts Arkansas Centerline 

File Standard. 
 

• May 2002 - Arkansas Centerline File Task Force proposes the Arkansas 
Centerline File Standard to the Arkansas State Land Information Board. 

 
• February - July 2002 - Arkansas Centerline File Task Force holds numerous 

meetings to formulate a centerline standard. 
 
• January 2002 - Arkansas Centerline File Task Force is formed by the Arkansas 

State Land Information Board. 
 
 

 
 
 
Upcoming Events and Tasks 
 
Here is an overview of some of the upcoming items for the ACF team: 

 
• Continue to evaluate data for Washington County, Woodruff County, and 

Stone County 
• Work to reformat data for Miller County, Lincoln County, Van Buren County, 

Conway County, and Pulaski County to the ACF standard and post to the web 
site. 

• Finish developing a tool that works with ArcGIS that allows for easy data 
entry and data maintenance in the ACF standard.  The tool will be distributed 
to the counties, contractors or anyone participating in the ACF program at “no 
fee.” 

• Work with Western Arkansas Planning and Development District to get data 
in the ACF standard for Sebastian County and Scott County. 

• Continue to promote the ACF standard whenever possible. 
• Continue to coordinate with major stakeholders and provide easy access to 

project status. 
• Post more status graphics and workflow documentation to the AGIO website. 
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Data Formatting Methodologies 
 
Data formatting methodologies are posted to the web at: 
 
http://www.gis.state.ar.us/AGIO/ACF/ACF_status.asp 
 
Also, look for the following workflow documents to be posted soon: 

1. Step by step approach to developing and adjusting centerlines using ADOP 
imagery and ArcGIS 

2. Step by step approach to developing and adjusting centerlines using ADOP 
imagery and MapInfo 

3. Step by step approach to developing and adjusting centerlines using ADOP 
imagery and GeoMedia 

4. Direct upload of updated centerlines to GeoStor. 
5. Reformatting metadata to fit the FGDC standards. 

 
 
Status Overview 
 
Below is a broad overview of the results of AGIO research thus far by level of 
government and private entity information. For more detailed information, please see 
figures 1 and table 1 on the following pages. 
 

• County Level –  
1. Madison County has been reformatted to the ACF standard database definitions; 

private drives and miscellaneous roads have been added.  It has been placed on 
our web site and is the first county available to download in the ACF standard 
format.   

2. Jefferson County has also been reformatted and placed on FTP.  Private drives 
will be added at a later time.   

3. Preliminary files have been received for Conway, Lonoke, Miller, and Lincoln 
counties from contractors for the ACF team to review, make comments, and 
develop methodologies for crosswalking into the ACF standard and developing 
processes for maintenance.   

4. Files have been received for Van Buren, Woodruff, Stone, Washington, Baxter, 
Fulton and Scott that need to be reviewed and comments need to be sent back as 
to what it will take to get the data into the ACF standard. 

5. We hope to receive a data from Sebastian, Prairie, Franklin, Benton, Nevada and 
others soon for our review. 

6. Greene County has been received but has been put on hold due to their 911 
coordinator leaving.   

7. Searcy County has been completely digitized in accordance with the standard and 
has been attributed with everything but address ranges by One Call.  Ranges will 
be added in conjunction with the counties 911 implementation.   
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8. Several major cities within counties have either developed data or are in the 
process of creating data that will be incorporated into the final dataset.   

9. Pope, Faulkner, Fulton, and Columbia counties have submitted CAD files and we 
are working with them to reformat to GIS ACF layers.   

10. Lonoke, Drew, Polk, Pike, Yell, and Johnson are being developed by contractors 
and aren’t scheduled to be complete for a few months to a year. 

11. Bradley, Little River, Chicot, St Francis, White and Clark counties were under 
contract with a vendor to have their 9-1-1 centerline mapping developed.  The 
contractor has recently gotten out of the business.  The AGIO will work with 
these counties to help them keep the project going by either selecting a new 
contractor, or other means. 

 
 

• State Level – AHTD is about 75% complete with digitizing Fulton, 50% complete 
with Izard, they are also digitizing Garland and Madison. 

 
• Federal Level – AGIO is working with the US Census Bureau to acquire 

resources for working with counties without 911 programs and as well as helping 
in attributing the counties that AHTD is mapping or counties with out 911 
programs. 
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Figure 1
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County Name  
Status 
Date Comment 

Fulton County  5/15/2003  

AHTD is digitizing the county  and is 75% complete.  County mapped 
roads with a NavStar meter and it was verified with AHTD mapping 
using AutoCAD 2000i.  They are going to verify it again against the 
DOQs and switch to ArcView to link their 911 database. 

Bradley County  5/14/2003  

Was under contract with the 9-1-1 Company for geocodable 
centerlines in the ACF standards.  Now looking for other contractors to 
pick up the project. 

Carroll County  5/14/2003  

WellsCo GPSed addresses in cities and geocoded the addresses in 
the county.  The county has been adjusting the accuracy of the 
geocoded points and AHTD centerlines.  They will use the DOQQs to 
adjust the spatial data and field verify address ranges. 

Chicot County  5/14/2003  

The 9-1-1 Company was under contract to map this county in the ACF 
Standard.  Tried to make contact with Liz to see what she is planning 
to do now.  Left a message. 

Clark County  5/14/2003  

Arkadelphia has a dataset that was created with GPS that has road 
names.  County brought AHTD into AutoCAD and kept up to date.  
Mapping in paper space.  Getting ready to hire a contractor to do 
conversion and new mapping. 

Cross County 5/14/2003  

This county has been contacted and made aware of the standard.  
Need to follow up with details.  The cooperative extension service is 
taking the lead on raising the awareness for the ACF data for 9-1-1 
and emergency response. 

Little River County 5/14/2003  

The 9-1-1 Company was developing the data.  Still want to move 
forward w/ road mapping - will call and coordinate with us when they 
plan to do so. 

Logan County  5/14/2003  

Sending a cd w/ aerial photo and AR One Call shapefile w/ street 
name.  Nita will call me back when she is ready to get started to 
discuss training/hard-ware/software/data formatting options.  Need to 
discuss timeframe and technical issues. 

Newton County  5/14/2003  

AHTD finished digitizing the county.  AGIO x-walked into the ACF 
database format, fixed dangles and overshoots and  AR One Call 
added street name.  County to add address ranges at a later date.  
Published as "best available." 

Pulaski County  5/14/2003  
The AGIO is in the process on x-walking the data into the ACF 
standard and should publish it in June 2003. 

St. Francis County  5/14/2003  

Was under contract with the 9-1-1 Company for geocodable 
centerlines in the ACF standards. Have address ranges in a 
spreadsheet.  They will continue the project - maybe internally - 
maybe hire a different contactor. 

Arkansas County  4/7/2003  

Have a map book with AHTD maps and road names and address 
ranges.  Address ranges are in a spreadsheet, but map is hard copy 
only.  9-1-1 office developing ACF formatted data in-house. 

Table 1
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Columbia County  4/7/2003  

Mapping not to scale.  Address ranges from SBC.  AGIO has scaled 
and rotated to the DOQQ for Columbia county to review and figure out 
how to proceed. 

Crittenden County  4/7/2003  

This county has been contacted and made aware of the standard.  
Need to follow up with details.  911 for city and county are separate.  I 
will be going to their users meeting on 5/15/03. 

Mississippi County  4/7/2003  

EAPDD have aligned the roads to the DOQQs.  Some city address 
ranges were conflated from TIGER line files.  AR One Call will finish 
the address ranges and they will be field checked by the assessor’s 
office. 

Nevada County  4/7/2003  

The county  is GPSing using ArcView and Spatial Data Research 
methodology.  They are about 90% complete with address points, 
geocodable centerlines including driveways. 

Perry County  4/7/2003  
County uses ArcView to update TIGER mapping.  AGIO has a copy.  
The county is thinking of hiring a contractor to adjust the map. 

Polk County  4/7/2003  
M&M won the bid to do the work and will be under contract soon.  
Data to be created in the ACF standard. 

Stone County  4/7/2003  

Mapping was GPSed by Miller Mapping and the county has been 
maintaining it in MapInfo.  Tina says the have found some areas that 
are not very accurate spatially.  AGIO is reviewing the file.  County to 
coord. Adjustment with WAPDD. 

Woodruff County  3/31/2003  
Data received and being reviewed by AGIO.  GPSed by Miller 
Mapping and being updated by Woodruff 9-1-1 office. 

Jefferson County  3/13/2003  

The OES has GPSed all the roads in the county and most in the cities 
with geocodable attributes and is providing the data to AGIO for 
review.  Posted in the ACF format on 1/5/03 

Madison County  3/13/2003  

The data has been cross walked into the ACF database standard; 
roads were spatially adjusted where needed using ADOP imagery as 
a reference, and miscellaneous roads and private drives were added.  
It was placed on ftp on 11/18/02.  AHTD is redigitizing. 

Monroe County  3/13/2003  

911 office has mapping that was started by Miller Mapping and then 
they finished it in-house.  It has geocodable attributes.  The file was 
posted to the AGIO website to download as best available.  AGIO will 
work with the county to get data in ACF format 

Montgomery County  3/13/2003  
M&M has is developing data in this county.  M&M is planning to adjust 
this data to meet the ACF standard in the future. 

Pike County  3/13/2003  
M&M has is developing data in this county and will deliver it in the 
ACF standard format to be distributed. 

Searcy County  3/13/2003  

AHTD has delivered the line-work they digitized on top of DOQs.  
Converted  to a GIS ACF format; driveways and miscellaneous roads 
have been added by AGIO.  AOCS finished adding road names, types 
and other data. Ranges to be added by 911. Posted 3/11/03. 

Drew County  3/12/2003  
Met with Road and Bridge and 9-1-1 representatives on 2/4/03.  They 
will put centerline development out to bid in 3/03. 

Faulkner County  3/12/2003  

DGN format. Started with Atlas GIS drew roads and labeled - judge 
wanted a color map - went Microstation and Corel Draw, has graph 
bars to get into a coordinate system.  Updated every month.  AHTD is 
digitizing and plans to finish by fall 2003. 
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Garland County  3/12/2003  

Have received a dataset from M&M to be used for 911 with MapStar.  
M&M plans on adjusting the data to fit the ADOP imagery in the future.  
AHTD is also digitizing and plans to be finished by June, 2003.  We 
will coordinate mapping with M&M. 

Independence County  3/12/2003  

AHTD is planning to digitize this county on top of the SLIB DOQs.  Bill 
Hicks assigns addresses.  Would work with Lori at White River PDD in 
Batesville, the county seat.  Bill uses hard copy maps updated once a 
year.  Also talking with SDR. 

Izard County  3/12/2003  
AHTD is planning to finish digitizing this county by the end of June, 
2003. 

Lonoke County  3/12/2003  

AGIO did a pilot project in this county to use point address extracted 
from the CAMA data base used to conflate address ranges onto 
centerlines that are heads-up-digitized on the DOQs.  The county 
hired the 9-1-1 company to develop their data using ADOP. 

Prairie County, 
Arkansas  3/12/2003  

Central Arkansas Planning and Development is currently GPSing the 
roads. Need to visit Conya to review their process soon. 

Sebastian County  3/12/2003  

WAPDD is currently working to wrap up this project and will make the 
data available to AGIO to crosswalk into the standard.  95% Complete 
according to WAPDD.  Ft. Smith has finished their dataset and AGIO 
has received it.  Need to make sure WAPDD has it. 

Van Buren County 3/12/2003  

Met with Mr. Britton in Jan 2003.  He was using MapInfo 5 with a 
manually reference DOQ to adjust Miller Mapping linework.  We 
showed him how to readjust this in MapInfo 7 with the DOQQ in it's 
native cood. System.  AGIO will help with the adjustment. 

Washington County  3/12/2003  

The county is being digitized and attributed by AR One Call.  The 
County DEM office is compiling the best available for the county and 
cities.  AGIO is reviewing preliminary files and is meeting with the 
county 3/14/03. 

Baxter County  3/11/2003  

9-1-1 map was developed using a DMI metered and is being adjusted 
and maintained using ADOP imagery and a mapping grade Trimble 
GPS.  Road and Bridge has a file that is part AHTD part from a local 
surveyor and part from the 9-1-1 map.  Adjustment TBD. 

Boone County  3/11/2003  

AHTD is planning to digitize this county on top of the SLIB DOQs.  
The city of Harrison is getting high res orthos and plannimetrics from 
AMI.  They are planning on following the GPS and ACF standards for 
database development. 

Scott County  3/10/2003  
This county is being GPSed by WAPDD.  50% Complete according to 
WAPDD. 

Conway County  3/3/2003  

County is under contract with NTB.  AGIO has reviewed the 
preliminary dataset and will receive a copy of the final deliverable in 
the ACF standard by the end of March. 

Benton County  2/14/2003  

The county is mapping roads with a GPS receiver and is following the 
SLIB standards for GPS and ACF.  Arkansas One Call is attributing a 
version of the roads with complete road names.  Bentonville has 
centerlines w/out ranges.  AGIO is meeting on 3/14/03 
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White County  2/12/2003  

This county has been contacted and made aware of the standard.  
Need to follow up with details.  Urban Planning Associates out LR is 
doing some initial mapping for Searcy only.  Board met and wants to 
do mapping for phase II. 

Franklin County  2/10/2003  
Western Arkansas Planning and Development began field work for 
GPS mapping in 2/2003. 

Lincoln County  2/10/2003  

County is under contract with SDR and is 97% complete.  SDR is 
developing a translator into the ACF standard that can be run each 
time a new updated file is released. 

Miller County  2/10/2003  

County is under contract with SDR and is 99% complete.  SDR is 
developing a translator into the ACF standard that can be run each 
time a new updated file is released.  SDR didn't map Texarkana - 
Texas Water - GPS roads, bldg footprints w/ address. 

Sharp County  1/22/2003  

AHTD is planning to digitize this county on top of the SLIB DOQs.  
Road department wants to use White River PDD to GPS roads for 
asset management - how many miles of road. 

Ashley County  1/16/2003  

This county has been contacted and made aware of the standard.  
Need to follow up with details.  I think they were under contract with 
Miller Mapping.  Judge attended the meeting on 1/15/03. 

Clay County  1/16/2003  

GPS roads in MapInfo according to Jane Bevans @ GeoComm.  
County was under contract with Miller Mapping.  Need to visit soon 
also in CAMP. 

Crawford County  1/16/2003  
Western Arkansas Planning and Development is currently doing field 
work and should complete this county in 2003. 

Howard County  1/16/2003  
Mailed a copy of the standard on 10/8/02.  This county was under 
contract with Miller Mapping.  Judge attended the meeting on 1/16/03 

Jackson County  1/16/2003  

This county has been contacted and made aware of the standard.  
County uses Norman Mapping in Searcy for hard copy maps.  
Newport does the 911 for the county. 

Phillips County  1/16/2003  

This county has been contacted and made aware of the standard.  
The Road dept. attended the meeting on 1/16/03.  They said they 
have a map book. 

Poinsett County  1/16/2003  

AHTD is planning to digitize this county on top of the SLIB DOQs.  
Road and bridge foreman attended meeting on 1/16/03 and said he is 
willing to maintain the new AHTD/AOCS map. 

Sevier County  1/16/2003  
This county has been contacted and made aware of the standard.  
County Judge attended the meeting on 1/16/03 

Greene County  1/15/2003  

Database is AHTD roads that have been added to as new roads went 
in.  Also have new 911 county roads names added.  New OEM 
coordinator wants to start with a clean slate. 

Hempstead County  1/15/2003  

The county has been contacted and made aware of the standard.  
Hope has GPSed the city's centerlines and provided them to AGIO for 
review. 

Lafayette County  1/15/2003  
This county has been contacted and made aware of the standard.  
Judge attended the meeting 1/15/03. 

Calhoun County  12/26/2002  
This county does not have a 911 program.  The US Census will take 
responsibility for generating this data. 
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Cleburne County  12/26/2002  
The roads are available in AutoCAD with names.  Need to contact, 
request data so that it can be reviewed. 

Cleveland County  12/26/2002  

This county has been contacted and made aware of the standard.  
Need to follow up with details.  Judge adamant about county following 
standard. 

Craighead County  12/26/2002  

Centerlines from Aerial Photos taken in 2000 w/ st name only.  
Address points also.  Data for Jonesboro only.  One Call and CAST 
are researching conflation process.  County uses ArcView. 

Dallas County  12/26/2002  
This county has been contacted and made aware of the standard.  
Need to follow up with details. 

Desha County  12/26/2002  
This county has been contacted and made aware of the standard.  
Need to follow up with details. 

Grant County  12/26/2002  
This county has been contacted and made aware of the standard.  
Need to follow up with details. 

Hot Spring County 12/26/2002  

Have received a dataset from M&M to be used for 911 with MapStar.  
M&M plans to adjust the linework to fit the ADOP imagery in the 
future. 

Lawrence County  12/26/2002  
This county has been contacted and made aware of the standard.  
Need to follow up with details. 

Lee County  12/26/2002  
This county has been contacted and made aware of the standard.  
Need to follow up with details. 

Marion County  12/26/2002  AHTD is planning to digitize this county on top of the SLIB DOQs. 

Ouachita County  12/26/2002  
This county has been contacted and made aware of the standard.  
Need to follow up with details. 

Pope County  12/26/2002  

Received their roads that were in a CAD environment with text labels 
for road names and address ranges.  AGIO rubbersheeted it to the 
ADOP imagery and provided it back to the county to convert to a GIS 
database that is geocodable. 

Randolph County  12/26/2002  AHTD is planning to digitize this county on top of the SLIB DOQs. 

Saline County  12/26/2002  

The county judge's office is developing a cadastral database with 
addresses.  The county purchased data from NavTec that is not 
shareable due to a license agreement.  According to the contractor the 
data meets the specs of the standard 

Union County  12/26/2002  
This county has been contacted and made aware of the standard.  
911 Coordinator attended meeting 1/15/03. 

Yell County  12/26/2002  

This county has been contacted and made aware of the standard.  
Need to follow up with details.  Under contract with GeoComm for 
delivery in 2004. 

Johnson County  10/1/2002  
Under contract with GeoComm.  Data is expected to be finished at the 
end of 2003.  Mailed a copy of the standard on 10/3/2002. 

 


